

# PPIRS-SR DoD Deployment Plan

## PLANNED ACTIONS FY07

1. Identify and develop interfaces with other feeder systems; additional Army, Navy, and Air Force systems.
2. Code, test and deploy system enhancements that have been recommended by the Pilot Test Team.
3. Develop capability to collect and analyze metrics that provide data in support of effective program management, and measuring achievement of program objectives.
4. Expand service usage to additional buying activities with deployment at the following sites:
  - A. Portsmouth Naval Shipyard / FISC
  - B. Norfolk Naval Shipyard / FISC
  - C. Pearl Harbor Naval Shipyard / FISC
  - D. NAVICP Mechanicsburg
  - E. NAVICP Philadelphia
  - F. NAVUNSEAWARCENDIV Keyport, WA
  - G. TACOM at Warren, MI
  - H. Army Field Support Command at Rock Island
  - I. Tinker AFB
  - J. Warner Robins AFB
  - K. Hill AFB
5. Automate data feeds for quality and delivery from services and the application data feeds for NSN, CAGE, and CCR.
6. Conversion of application from Oracle 9i to Oracle 10g.
7. Upgrade server/Communication lines
8. Conduct train the trainer sessions (Navy, Army, Air Force)
9. Train additional help desk personnel
10. Stand-up Configuration Management Board (CMB); revise program documentation.

## PLANNED ACTIONS FY08

1. Continue to code, test, and deploy additional application functionality as recommended by CMB, and approved by the Business Transformation Agency (BTA)
2. Establish interface with General Services Administration (GSA) to develop and support data exchange of contractor classifications for use by DoD and Federal Government system users.
3. Establish interface with National Aeronautics and Space Administration (NASA) to develop and support data exchange of contractor classifications for use by DoD and Federal Government system users.
4. Identify and develop interfaces with other feeder systems; WAWF, DFAS and DCMA.
5. Conduct train the trainer sessions with DCMA.
6. Expand program usage with training and deployment of application to the following additional service sites/buying activities:
  - A. SUPSHIP Groton, CT
  - B. SUPSHIP Newport News, VA
  - C. SUPSHIP Bath, ME
  - D. Army Aviation and Missile Command, Alabama
  - E. Communications-Electronic Command, New Jersey
  - F. Air Force - expansion to smaller buying offices throughout the Air Force
  - G. Other as requested.

## PLANNED ACTIONS FY09

1. Establish interface with Defense Logistics Agency's (DLA) BSM System to develop and support data exchange supporting generation of contractor classifications for use by DoD system users, and to feed DLA's contract writing system.
2. Continue to code, test, and deploy additional application functionality as recommended and approved by CMB, and approved by the DoD BTA.
3. Expand program usage with training and deployment of application to the following additional service sites/buying activities:
  - A. DSC Philadelphia
  - B. DSC Columbus
  - C. DSC Richmond
  - D. Army - expansion to smaller buying offices throughout the Army
  - E. Navy - expansion to smaller buying offices throughout the Navy
  - F. Air Force - expansion to smaller buying offices throughout the Air Force
  - G. DLA - expansion to smaller buying offices throughout the DLA
  - H. Other as requested

During DoD deployment, enhancements to the application will be implemented to allow the use of DUNS and NAICS in addition to CAGE and FSC. The coding, testing and deployment of this functionality will provide the foundation necessary for civilian agencies to use the application to obtain contractor performance information in their source selection process.